'U.S.EPA Region 5
Daily Work OrderlReport

Page 1 of 1
Date:2/8/13

On-Scene Coordinator: Steve Renninger

Site/Spill Number: C5-D3/Harris-Thomas Forge

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

|Monitors: J. Sherrard
START: Weston

Contractor: EQM

Subcontractor: Inland Waters of Ohio

Work Authorized:

* Tank cleanout

* Ship one load decon water

[ Update waste stream table

* Demob of materials/equipment
* Schedule 0800-1730
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_1_Response Manager

AUTHORIZED PERSONNEL
_1_Clerk

_2 Clean-up Technician

1 Foreman __ Operator ____Lab Technician
____ Chemist ___ Other __ Other
Equipment and Materials
Item Qty Used Unused ltem Qty Used Unused
Pickup Truck - EQM/IWO 4 3 i Sweeper Attachement 1 i
Vac Truck 1 |
Skid Steer 1 |
Office Trailers 3 7
Porta Johns 2 2
7 Kw Generator 1 ! ~
Pressure washer 1 ]
Light Plants 3 =
Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:2/7/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Demob jet vac

* Tank cleanout

* Ship one load decon water

* Update waste stream table

* General cleanup/sweeping

* Demob of materials/equipment
* Schedule 0800-1730

* Off shift security

Work Accomplished:
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AUTHORIZED PERSONNEL

1 Response Manager _1_Clerk _2 Clean-up Technician
_1 Foreman ___ Operator ____Lab Technician
____ Chemist ___Other ___Other

Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 < Sweeper Attachement 1 L
Vac Truck 1 ' /
Skid Steer 1 |
Office Trailers 3 9
Porta Johns 2 )
7 Kw Generator 1 l
Pressure washer 1 { ~
Light Plants 3 2

Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5 Page 1 of 1
Daily Work Order/Report Date:2/6/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:
* Jet Vac storm drains

* Schedule 0800-1730
* Off shift security

* Update waste stream table
* Bulk decon water in frac tank
* General cleanup/sweeping
* Begin demob of materials/equipment

Work Accomplished:
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AUTHORIZED PERSONNEL

OSC Signature:

_1_ Response Manager _1_Clerk _2 Clean-up Technician
I_1_Foreman __ Operator ___Lab Technician
| Chemist ____Other ___Other
( Equipment and Materials
litem Qty Used Unused Item Qty Used Unused
|Pickup Truck - EQM/IWO 4 &/ Sweeper Attachement 1 l
IVac Truck 1 : [ Ted Voo { '
Skid Steer 1 /
Office Trailers o z
Porta Johns 2 =
7 Kw Generator 1 \
Pressure washer 1 |
\Light Plants 3 32
Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:2/5/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Concrete pits

* Update waste stream table

* Bulk decon water in frac tank

* Mobe jet vac
* Schedule 0800-1730
* Off shift security
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* Remove-frayed-fabrie-sidingfrom bldg
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AUTHORIZED PERSONNEL

_1_Response Manager _1 Clerk _2 Clean-up Technician
_1_Foreman Operator ____Lab Technician
. Chemist ___ Other ___Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
|Pickup Truck - EQM/IWO 4 4 Sweeper Attachement 1 |
|Vac Truck 1 /
Skid Steer 1 |
|Office Trailers 3 3
|Porta Johns 2 3
7 Kw Generator 1 !
Pressure washer 1 |
Light Plants 3 2 \
Amendments
|
OSC Signature: RM Signature:




’ U.S.EPA Region 5 Page 1 of 1
Daily Work Order/Report Date:2/4/13
Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
|0On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard Contractor: EQM
START: Weston Subcontractor: Inland Waters of Ohio
Work Authorized: Work Accomplished:
* Concrete pits nAa -als
* Update waste stream table e Ongoriny
* Bulk decon water in frac tank g Orpocy
* Remove frayed fabric siding from bldg L Cw(}_\i
* Schedule 0800-1730 e O H,Q;\,?
* Off shift security e O aps ."%
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AUTHORIZED PERSONNEL 2
_1_Response Manager _1 Clerk _4 Clean-up Technician
1 Foreman ____Operator ____Lab Technician
____ Chemist __ Other __ Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 e Sweeper Attachement 1 I
Vac Truck 1 }
Skid Steer 1 J
|Office Trailers 3 <
Porta Johns 2 =
7 Kw Generator 1 (
Pressure washer 1 \
Light Plants 3 e 1
Amendments
|OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 10f1 2
Date:1/26-2/2/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-85-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* 24 Hr Securtiy
Cenerator-Switchout— 2 —-
* Fill pits with gravel 2/1/13

* Gravel deliveries if necessary

RM Sjgnatye.

Work Accomplished:
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AUTHORIZED PERSONNEL

OSC Signature:

_1__ Response Manager _1_Clerk __1 Clean-up Technician
____Foreman ___ Operator ____Lab Technician
___Chemist ___ Other ___Other

Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 2 ) Sweeper Attachement 1 |
Vac Truck 1 |
Skid Steer 1 (
Office Trailers 3 L 2
Porta Johns 2 2
7 Kw Generator 1 l
Pressure washer 1 \
Light Plants 2 !

Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date: 1/2%/1

3

/25>

Site/Spill Number: C5-D3/Harris-Thomas Forge
|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

[Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Complete pressure wash bldg A Floor
* Complete debris cleanup bldgs J/G

|" Pressure wash bldg G floor

* Update waste stream table

* Bulk decon water in frac tank

* Gravel deliveries

* Remove frayed fabric siding from bldg
|* Schedule 0800-1730

* Off shift security
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: AUTHORIZED PERSONNEL

|OSC Signature:

RM Signature:

1 _Response Manager _1 Clerk _4 Clean-up Technician
1 _Foreman ____Operator ___Lab Technician
____ Chemist ____Other ____Other
Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
|Pickup Truck - EQM/IWO 4 vl Sweeper Attachement 1 {
iVac Truck 1 /
ISkid Steer 1 [
|Office Trailers 3 7
i Porta Johns 2 d (-
|7 Kw Generator 1 |
IPressure washer 1 | |
|Light Plants 3 2 I
' Amendments




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:1/23/13

R igfnatye:
e —

Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard Contractor: EQM
START: Weston Subcontractor: Inland Waters of Ohio
Work Authorized: Work Accomplished:
* Pressure wash bldg A Floor EOrgo ooy
* Sweep and clean debris from bldgs J&G O ngon~y
* Clean and pressure wash bldg B Pits B N )A
* Update waste stream table b O .,\,ro:-ﬁ
i Bulk decon wat_er in frac tag'lfk "FON?QTN’
* Schedule 0800-1730 e Ongorny
* Off shift security . e Qg o iy
4 Cerd. ca\ «{ EPA/RM[FCAS b Ongo oy
|OSC Signatyre: % OSC Signature;
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AUTHORIZED PERSONNEL

_1 _Response Manager _1 Clerk
_1_Foreman Operator
. Chemist ____ Other

_4 Clean-up Technician
___Lab Technician
__ Other

ltem Qty Used Unused

Equipment and Materials

Item

Qty Used Unused

Pickup Truck - EQM/IWO

Sweeper Attachement

1 [

Vac Truck 1

Skid Steer

|Office Trailers

Porta Johns

7 Kw Generator |
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Pressure washer
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OSC Signature:
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RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1

Date:1/2%/13

AR

Site/Spill Number: C5-D3/Harris-Thomas Forge
|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:
* Sweep/Pressure wash bldg A Floor

* Sweep and clean debris from bldgs J&G
* Clean and pressure wash bldg B Pits

* Update waste stream table

* Bulk decon water in frac tank
* Source and deliver gravel

* Schedule 0800-1730

* Off shift security
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OSC Signature: RM Si re;

-

=

AUTHORIZED PERSONNEL

|_1_Response Manager _1_Clerk _4 Clean-up Technician
_1 Foreman ____Operator ___Lab Technician
| Chemist ____ Other ____Other
Equipment and Materials
Iltem Qty Used Unused Item Qty Used Unused
[Pickup Truck - EQM/IWO 4 2 { Sweeper Attachement 1 |
Vac Truck 1 [
Skid Steer 1 I
Office Trailers 3 5
Porta Johns 2 b3
7 Kw Generator 1 /
Pressure washer 1 )
LLight Plants 3 7
[ Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:1/21/13

On-Scene Coordinator: Steve Renninger

Site/Spill Number: C5-D3/Harris-Thomas Forge

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

(Work Authorized:

* Pressure wash bidg B Floor

* Sweep and clean debris from bldgs J&G
* Clean and pressure wash bldg B Pits

* Update waste stream table

* Bulk decon water in frac tank

* Concrete sump in bldg G

* Schedule 0800-1730

* Off shift security |
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| AUTHORIZED PERSONNEL
f |_1_Response Manager _1_Clerk _4 Clean-up Technician
|_1_Foreman Operator ____Lab Technician
____ Chemist ____ Other ___ Other
Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 3 | Sweeper Attachement 1 {
Vac Truck 1 |
Skid Steer 1 |
Office Trailers 3 <
| Porta Johns 2 1>
[7 Kw Generator 1 |
|Pressure washer 1 !
Light Plants 3 z
‘ Amendments
|
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:1/12-1/17/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO—SS-b8—02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:
* 24 Hr Securtiy
* Generator Switchout

OSC Signature:

Work Accomplished:
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AUTHORIZED PERSONNEL

OSC Signature:

_f_ Response Manager ___ Clerk __1 Clean-up Technician
____Foreman ____Operator ____Lab Technician
Il___ Chemist ____Other ___ Other
Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 i Sweeper Attachement 1 /
Vac Truck 1 /
Skid Steer i !
Office Trailers 3 3
Porta Johns 2 o2
7 Kw Generator 1 !
Pressure washer 1 \
Light Plants 3 Fa
Amendments

RM Signature:




U.S.EPA Region 5 Page 1 of 1

Daily Work Order/Report Date:1/11/13

Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard Contractor: EQM
START: Weston Subcontractor: Inland Waters of Ohio
Work Authorized: Work Accomplished:
* Pressure wash bldg B Floor Ongorg
“ Sweep and clean debris from bldgs J&G kDo :
* Demo pipe racks Drper—s, C:.».pb-xk
* Update waste stregm table e (Dngoe)
|" Bulk decon water in frac tank e Orgomy
|* Lab Pack T&D e Compliaht
[* Ship one load decon water ;cCc;«-p\-'-l“
|* Schedule 0800-1730 lhecotin
* Check generator status Conpl %
|* Close Bldg. D doors I P
* Off shift secun’& : Ou,;ﬁ o
:qch,‘: s ke G b,’w‘k « (—Mal“'"‘
OSC Sign:tur : RM Sjgnatur OSC Signature: RM re;
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AUTHORIZED PERSONNEL

|_1_ Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman Operator ___Lab Technician
____ Chemist ___ Other ___Other

Equipment and Materials

ltem Qty Used Unused item Qty Used Unused
Pickup Truck - EQM/IWO 4 4 Sweeper Attachement 1 N
Vac Truck 1 /
Skid Steer 1 /
Office Trailers 3 2
Porta Johns 2 <) Ve
7 Kw Generator 1 i
Pressure washer 1 t
Light Plants 3 3
Amendments

|OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:1/10/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
IOn-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manag_er: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Pressure wash bldg B Floor
* Sweep and clean debris from bidgs J&G
* Remove pipe rack

* Update waste stream table

* Bulk decon water in frac tank
* Switchout floor sweeping box
* Off shift security

* Schedule 0800-1730

* Check generator status

* Close Bldg. D doors

OSC Signature:

Work Accomplished:
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AUTHORIZED PERSONNEL

_1_Response Manager _1_Clerk _4 Clean-up Technician
1 Foreman ____ Operator ____Lab Technician
__ Chemist __ Other ___Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 4% Sweeper Attachement 1 [
Vac Truck 1 (
Skid Steer 1 (
|Office Trailers 3 s
Porta Johns 2 =
7 Kw Generator 1
Pressure washeér 1 {
Light Plants 3 i

OSC Signature:

Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:1/9/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard

ISTART: Weston

Contractor: EQM

Subcontractor: Inland Waters of Ohio

Work Authorized:

* Pressure wash bldg B Floor

* Complete pit cleanout in bidg A

* Scrape and sweep floors Bldg A

* Update waste stream table

* Bulk decon water in frac tank

* Schedule floor sweepings and decon water T&D
* Off shift security

* Schedule 0800-1730

* Check generator status

* Close Bldg. D doors
P e rbrelen

osc Signatuy

Work Accomplished:
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OSC Signature:
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AUTHORIZED PERSONNEL

OSC Signature:

RM Signature:

1 _Response Manager _1_Clerk _4 Clean-up Technician
I_1_Foreman ____Operator ____Lab Technician
[___ Chemist ___ Other ___ Other
3 Equipment and Materials
[item Qty  Used Unused ltem Qty  Used Unused
[Pickup Truck - EQM/IWO 4 LA Sweeper Attachement 1 /
[Vac Truck 1 /
[Skid Steer 1 [
|Office Trailers 3 3
[Porta Johns 2 1
|7 Kw Generator 1 !
[Pressure washer 1 [
|Light Plants | <
Amendments




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
~ Date:1/8/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

IMonitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ollio

Work Authorized:

* Pressure wash bldg B - s fevd Lo

* Centinde debris cleanup in bldg A -Cewp\ 1l
* Scrape and sweep floors

* Update waste stream table

* Bulk decon water in frac tank

* Off shift security

* Schedule 0800-1730

* Check generator status

* Close Bldg. D doors

[ s L d L p\@:r-Su.u.g,pm)\'k CLn-m-\ “-"’J"""

HGL’A‘L, { ‘h\s(\

OSC Signature:
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OSC Signature:_

RM Signature:
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AUTHORIZED PERSONNEL
_1 _Response Manager _1_Clerk _4 Clean-up Technician
1 _Foreman ____Operator ___Lab Technician
____Chemist ____Other ___ Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 o Sweeper Attachement 1 |
Vac Truck 1 [
Skid Steer 1 (
[Office Trailers 3 E{
Porta Johns 2 oA
7 Kw Generator 1 {
Pressure washer 1 [
Light Plants 3 3
- Amendments )




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:1/7/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM

Subcontractor: Inland Waters of Ohio

Work Authorized:
* Pressure wash bldg B

* Off shift security

I* Schedule 0800-1730
#Chade gerer== 8

#Clse b\—)ﬁ D deor

* Continue debris cleanup in bldg A
* Scrape and sweep floors

* Update waste stream table

* Bulk decon water in frac tank

Work chomplished:

Ongow,
=

6.}\’)0\-:\-1
p-Oneoy
e O hge sy
-
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O aroiny
e O #re

OSC Signature: R% OSC Signature:
% v - [ =zc

AUTHORIZED PERSONNEL

! _1_Response Manager _1 Clerk _4 Clean-up Technician
|_1_Foreman ____Operator ___Lab Technician
| Chemist ____ Other ___ Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
[Pickup Truck - EQM/IWO 4 ¢/ Sweeper Attachement 1 {
|Vac Truck 1 [
Skid Steer 1 [
[Office Trailers 3 £
[Porta Johns 2 2
|7 Kw Generator 1 )
Pressure washer 1 1
|Light Plants 3 3
[ Amendments
I
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:1/4/13

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Pressure wash bldg B

* Continue debris cleanup in bidg A
* Scrape and sweep floors

* Update waste stream table

* Bulk decon water in frac tank

* Switch out debris box

* Off shift security

* Schedule 0800-1730

L C\n 2 Cree vellmer

OSC Signature;

S

Work Accomplished:
fOngoy

o Ougori

A O

o Ongorry

e Ongor=
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LETED

0SC Signature:: RM Signatyre:

AUTHORIZED PERSONNEL

1 _Response Manager _1 _Clerk _4 Clean-up Technician
1 _Foreman ___ Operator ____Lab Technician
___ Chemist ___ Other ___ Other
Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO | 4 4 Sweeper Attachement 1 i
Vac Truck 1 )
Skid Steer 1 l
Office Trailers 3 3
Porta Johns 2 =
7 Kw Generator 1 {
Pressure washer 1 {
Light Plants 3 7
Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:1/3/13

|Site/Spill Number: C5-D3/Harris-Thomas Forge

On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

[Monitors: J. Sherrard

START: Weston

Contractor: EQM
Subcontractor: inland Waters of Ohio

0OSC S%Jre/

Work Authorized:

* Pressure wash bldg B

* Continue debris cleanup in bidg A
* Scrape and sweep floors

* Update waste stream table

* Bulk decon water in frac tank

* Off shift security

* Schedule 0800-1730

i 2 o ve 9en. epair ¢5L.

ok co«L\'rwx \au\a vJ:Sl\ SL,L._A,_L\
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Work Accomplished:
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AUTHORIZED PERSONNEL

E,

1_Response Manager _1 Clerk _4 Clean-up Technician
[_1_ Foreman Operator ____Lab Technician
!__ Chemist ____Other ___ Other
| Equipment and Materials
item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 =5 I Sweeper Attachement 1 /
Vac Truck 1 |
Skid Steer 1 |
Office Trailers 3 K
Porta Johns 2 2
7 Kw Generator 1 |
Pressure washer 1 |
Light Plants 3 2

Amendments

|
}OSC Signature:; RM Signature:




U.S.EPA Region 5 Page 1 of 1

Daily Work Order/Report Date:1/2/13

Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard Contractor. EQM
START: Weston Subcontractor: Inland Waters of Ohio
Work Authorized: Work Accomplished:
|* Mobe 1000 Conplde
* Pressure wash bldg B Onyoinmy
* Continue debris cleanup in all bidgs g Ovg ol
* Mobe torpedo heaters if necessary b Cowplide
* Update waste stream table b Ovgoing
* Bulk decon water in frac tank :
x e KA

Scrape and sweep floors Bidg A % Onge "'“1

* Off shift security -
* Schedule 0800-1730 -y Bty
¥ Ong o~

OSC Signature: RM SJignatuyrg: ~ |OSC Signature: RM gignature:;
v g )

| AUTHORIZED PERSONNEL

|_1_ Response Manager . Clerk _4 Clean-up Technician
|-1_ Foreman ___ Operator ___Lab Technician

___ Chemist ____ Other ___ Other

Equipment and Materials

7 Kw Generator

Pressure washer

Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 & 3 | Sweeper Attachement 1 |
Vac Truck 1 |
Skid Steer 1 |
[Office Trailers 3 73
Porta Johns 2 2

1

1

3

o[-

Light Plants

Amendments

OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/21/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Pressure wash bldg B

* Continue debris cleanup in all bldgs
* Cold proof bldg

* Update waste stream table

* Bulk decon water in frac tank

* Scrape and sweep floors

* Off shift security

* Schedule 0800-1730 ,
*Prq’ SI-‘-&/SI et bor binal

Work Accomplished:
VA

e Oracers

¥ Compibe

¥ Orges

L& N/A

e Ovge. ,
arovi S (e stodduon

3 CQ\..P\)—X—\

Te o&y‘\

R/Wnatgre:

OSC Siw? RM ature:
7 >

=

osc ig;qaklre/
Z

AUTHORIZED PERSONNEL

_1_Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman __ Operator ____Lab Technician
____ Chemist ____Other ___ Other
Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 4 Sweeper Attachement 1 (
Vac Truck 1 {
Skid Steer 1 {
Office Trailers 3 >
Porta Johns 2 a
7 Kw Generator 1 |
Pressure washer 1 |
Light Plants 3 \
Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/20/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Pressure wash bldg B

* Continue debris cleanup in all bldgs
* Ship 1 load decon water

* Update waste stream table

* Bulk decon water in frac tank

* Scrape and sweep floors

* Off shift security

* Schedule 0800-1730

OSC Signature: —/ RM Zlégre:

Work Accomplished:

& N A

#O&fo‘w’ @\w rsScrepe
sk C owp\de

¥ Ongey
» NV

s Ongorsy
#Of\q 0\.-,

% OMO:V\)

OSC Signature:

%gngure: )

AUTHORIZED PERSONNEL

OSC Signature:

_1 _Response Manager _1 Clerk _4 Clean-up Technician
_1 Foreman ___ Operator ___Lab Technician
____ Chemist ___ Other ___Other
Equipment and Materials
ltem Qty Used Unused Item , Qty Used Unused
IPickup Truck - EQM/IWO 4 ¥ Sweeper Attachement 1 [
Vac Truck 1 /
Skid Steer 1 l
Office Trailers 3 3
Porta Johns b 2
7 Kw Generator 1 (
Pressure washer 1 y
Light Plants 3 1
Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/19/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator. Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM

Subcontractor: Inland Waters of Ohio

Work Authorized:

* Scrape and sweep floors

* Off shift security
* Schedule 0800-1730

oo S
/ v

* Continue process pipe removal
* Continue debris cleanup in all bldgs

* Receive approval on decon water - schedule
* Update waste stream table

* Bulk decon water in frac tank

Work Accomplished:
#Cme\n\x

* Ovyoicy

e Conpbd

#O.«, o\-:-,

bk Ongos,

O~y

prOngorg

# Ongorg

o

RM 2i ureyf

OSC Signature:

RM Signature:

p=

AUTHORIZED PERSONNEL
1 Response Manager _1_Clerk _4 Clean-up Technician
1 _Foreman ____Operator ___Lab Technician
C__ Chemist ____Other ___ Other
|
' Equipment and Materials
item Qty Used Unused Iltem Qty Used Unused
Pickup Truck - EQM/IWO 4 i Sweeper Attachement 1 |
Vac Truck 1 f
Skid Steer 1 l
Office Trailers ] 3
Porta Johns 2 o
7 Kw Generator 1 |
|Pressure washer 1 l
|Light Plants 3 2 ,
| Amendments




U.S.EPA Region 5
1 Daily Work Order/Report

Page 1 of 1
Date:12/18/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue process pipe removal

* Continue debris cleanup in all bldgs

* Profile and schedule decon water T&D
* Update waste stream table

* Bulk decon water in frac tank

* Pressure washing process pipe

* Profile-decon-water

* Off shift security

* Schedule 0800-1730

Work Accomplished:
- ONg ovny
e Orgor—

able s lids

#O'\ﬁosﬁ
N1 A
O ey

V\rDoU\,
Sugoiy

OSC SW RM zigzzture:

=z

[OSC Slgnat r RM Zignatur%
l/

AUTHORIZED PERSONNEL

|OSC Signature:

_1_Response Manager _1 Clerk _4 Clean-up Technician
1 Foreman ___ Operator ___Lab Technician

| Chemist ____ Other ___ Other

| Equipment and Materials
f_ltem Qty  Used Unused  ltem Qty Used _ Unused
Pickup Truck - EQM/IWO 4 4 Sweeper Attachement 3 I
Vac Truck 1 {

(Skid Steer 1 {

Office Trailers 3 S

Porta Johns 2 ]

7 Kw Generator 1 !

Pressure washer 1 {

(Light Plants 3 Z

| Amendments

RM Signature:




U.S.EPA Region 5 Page 1 of 1
Daily Work Order/Report Date:12/17/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue process pipe removal

* Continue debris cleanup in all bldgs

* Profile and schedule decon water T&D

* Update waste stream table

* Bulk decon water in frac tank

* Pressure washing process pipe

* Off shift security/24 Hrs. throughout weekend
* Schedule 0800-1730

Work Accomplished:
ED/\:;@:M
= Oy Oy
HeO g0y
peOngoi—
< Bh :
eCingoisy
*O\PO: oy /(-MQ(-J—(

peOnpocg

OSC %u)/ RM ;lié—%re-;
[ B

OSC Signature: RM &f g
7

AUTHORIZED PERSONNEL

OSC Signature:

_1_Response Manager _1 Clerk _4 Clean-up Technician
_1_Foreman __ Operator ____Lab Technician
____Chemist ____Other ___ Other
Equipment and Materials
item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 ¢ Sweeper Attachement 1 )
Vac Truck 1 /
Skid Steer 1 (
Office Trailers 3 2
Porta Johns 2 po)
7 Kw Generator 1 /
Pressure washer 1 |
Light Plants 3 3
Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/14/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue process pipe removal

* Continue debris cleanup in all bldgs
* Demobe excavator

* Update waste stream table

* Bulk decon water in frac tank

* Begin pressure washing pipe

* Off shift security

* Schedule 0800-1730

P3 Lecs evt wcl; L-V‘

RM Sighajre:

Work Accomplished:
e Orgoiy
PEOAgo)

va Cem()kc&{

v{k@"‘? Ot'i/\-]

e N

i Oingoiny

) O, \..)

e O njors

e ComAate - RPFB's .

G

OSC Signature:

RM Si aégre:
e —

0sC SW
-

AUTHORIZED PERSONNEL

_1_Response Manager _1_Clerk _4 Clean-up Technician
1 Foreman ___ Operator ___Lab Technician
__ Chemist ___ Other ___ Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 </ Sweeper Attachement 1 ' \
Vac Truck 1 ' (
Skid Steer 1 [
Office Trailers 2 -
Porta Johns 2 o/
7 Kw Generator 1 |
Pressure washer 1 \
Light Plants 3 3
[ Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/13/12

[Site/Spill Number: C5-D3/Harris-Thomas Forge
|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

iMonitors: J. Sherrard
START: Weston

Contractor: EQM

Subcontractor: Inland Waters of Chio

Work Authorized:

* Ship one load debris

* Off shift security
* Schedule 0800-1730

* Continue process pipe removal
[* Continue debris cleanup in all bidgs

* Update waste stream table

* Bulk decon water in frac tank
* Begin pressure washing pipe

£ O vl v con aqu/

EOng o
e Campbile
e O ng0ivq
[;g A ,

ngons,

e OAs0ng
e Ong o
1D /i)

OSC Signature; w/ngg’glf 0sC Sig%tiei/ Rﬁ/lﬁat;’t‘e'I >
J =y : _
2L = 7 7
[~

AUTHORIZED PERSONNEL
_1_Response Manager _1 Clerk _4 Clean-up Technician
1 _Foreman ___ Operator ____Lab Technician
____Chemist ___ Other ___ Other

Equipment and Materials
| Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 4 Sweeper Attachement 1 |
[Vac Truck 1 " /
|Skid Steer 1 |
|Office Trailers 3 2
Porta Johns 2 )
7 Kw Generator 1 /
Pressure washer 1 {
Light Plants 3 2

Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5 Page 1 of 1

Daily Work Order/Report Date:12/12/12
Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard Contractor: EQM
START: Weston Subcontractor: Inland Waters of Ohio
Work Authorized: Work Accomplished:
* Continue process pipe removal H-Ongois
* Continue debris cleanup in all bldgs K Ony Oy
* Locate/unearth UST e C un-ph.;n-
* Update waste stream table Sagisi
* Bulk decon water in frac tank e ngoussy
* Off shift security e NIA
* Begin pressure washing pipe bk OvgO vy
* Schedule 0800-1730 e Onyo0y
e Ovigon

OSC Signature: W OSW %

v Y — y,

AUTHORIZED PERSONNEL

_1_Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman Operator ___Lab Technician
____ Chemist ____Other ___Other

Equipment and Materials

(ltem Qty Used Unused Item Qty Used Unused
|Pickup Truck - EQM/IWO 4 o Sweeper Attachement 1 |
[Vac Truck 1 ~+~ |
[Skid Steer 1 [
[Office Trailers 3 2
|Porta Johns 2 1.2
{7 Kw Generator 1 \
[Pressure washer 1 l
5 ight Plants 3 =
Amendments

OSC Signature: RM Signature:




U.S.EPA Region § Page 1 of 1

Daily Work Order/Report Date:12/11/12
Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard Contractor: EQM
START: Weston Subcontractor: Inland Waters of Ohio
Work Authorized: Work Accomplished:
* Continue process pipe removal ‘ e Ong ovvy
* Continue debris cleanup in all bldgs . dg()\go:w%
* Schedule lab pack e LW o l/7
* Update waste stream table Fs
* Bulk decon water in frac tank A
: Kl e MR

* Off shift security e 5o
* Schedule excavator i \\:R
* Pour concrete r"CﬁW\P L
* Schedule 0800-1730 e %M\r" :

Gen . fepal * T
I E O_Fj:;\\’k.\.(\?_h\ K S w (od \9/07

b &l " Oy
0SC Signatyy RM 5j niture: OSC Sign W
/7 ' = = =27

AUTHORIZED PERSONNEL

_1_Response Manager _1 _Clerk _4 Clean-up Technician
_1_Foreman Operator ___Lab Technician
| Chemist ____ Other ___Other

Equipment and Materials

Iltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO & 2 Sweeper Attachement 1 |

Vac Truck 1 /

Skid Steer 1 (

Office Trailers 3 2

Porta Johns 2] 2

7 Kw Generator 1 )

Pressure washer 1 l

Light Plants 3 3

[ Amendments

OSC Signature: RM Signature:




U.S.EPA Region 5 Page 1 of 1
Daily Work Order/Report Date:12/10/12
Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard - Contractor: EQM
START: Weston Subcontractor: Iniland Waters of Ohio
Work Authorized: Work Accomplished:
* Continue process pipe removal /A« bk Ongo g
* Continue debris cleanup in all bldgs L,‘()ﬂ?o‘mj-
* Receive Lab Pack Quote e Coosngp
* Update waste stream table .Owo:‘f\\
* Bulk decon water in frac tank O el 4
* Off shift security .
*Irivat - Ongouny
Investigate possible UST Vg
* Source and cost concrete i
* Schedule 0800-1730 )
g Maloe et "’g"" %)
Aoy
0sC Sigw %%@%/W OSC Signajure: RM Zidpftur
Z e

AUTHORIZED PERSONNEL
_1_Response Manager _1 Clerk _4 Clean-up Technician
1 _Foreman ___ Operator ___Lab Technician
. Chemist ____Other ___ Other

Equipment and Materials
ltem Qty Used Unused ltem Qty Used Unused
Pickup Truck - EQM/IWO 4 & Sweeper Attachement 1 |
Vac Truck 1 I~ {
Skid Steer 1 [
Office Trailers 3 2
Porta Johns 32| 2
7 Kw Generator 1 \
Pressure washer 1 ' ]
Light Plants 3 2,

Amendments
OSC Signature: RM Signature:

66



U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/7/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM

Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue process pipe removal
* Continue debris cleanup in Bldg A/B
* Receive Lab Pack Quote

* Update waste stream table

* Bulk decon water in frac tank

* Off shift security

* Investigate possible UST

* Mobe light plant

* Source and cost concrete

* Schedule 0800-1730

*,O‘D*e\_,\ C’lb’ e}

i<l S
T v =) .

Work Acrcomplished:
Orpory

b (O Cuosy

ngo {&)

OSC Sigjnature:

AUTHORIZED PERSONNEL

_1_Response Manager _1_Clerk
_1_Foreman Operator
____ Chemist ____ Other

_4 Clean-up Technician
___Lab Technician
___ Other

Equipment and Materials

OSC Signature:

ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 o Sweeper Attachement 1 )
Vac Truck 1 /
Skid Steer 1 !
Office Trailers 3 2
Porta Johns 3 ¥
7 Kw Generator 1 |
Pressure washer 1 )
Light Plants 4 8 [4
Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/6/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

Work Accomplished:

|* Continue process pipe removal + B(3<5 © Oy oy

* Continue debris cleanup in Bldg A/B b OAgD A

* Source lab pack disposal e Ong0 vy

* Update waste stream table CWO‘H

* Bulk decon water in frac tank Qugovy

* Off shift security - Oapoiny

* Investigate possible UST 0;\9‘,;“*

* Mobe light plant bt Ongeiny

* Source and cost concrete by Ovgo. oy

* Schedule 0800-1730 ‘ B . b Onjainy

#F S Ona load Clircon ‘\’d:'\ N \S wep e QMOLLL(
ks oy N Gron @t Gangt g“PP 'y #eOnpory

xShp cxsis ch-{)hﬂ'“ &CF(D CDn e \"M'\“\ ok C,c,«.p W

OSC Signature: RM gighatfe: OSC Signature: R/%T%

s St g N
AUTHORIZED PERSONNEL
_1_Response Manager _1_Clerk _4 Clean-up Technician
1 _Foreman Operator ___Lab Technician
____Chemist ____ Other ___ Other
Equipment and Materials

ltem Qty Used Unused ltem Qty Used Unused
Pickup Truck - EQM/IWO 4 £ Sweeper Attachement 1 (
Vac Truck 1 {

Skid Steer 1 {

Office Trailers 3 3

Porta Johns 3 g

7 Kw Generator 1 [

Pressure washer i !

Light Plants 3 <

‘ Amendments

OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/5/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

“Begi hinablda-B <ML
* Continue pipe removal - B

* Continue debris cleanup in Bldg A/B
* Source lab pack disposal

* Update waste stream table

* Bulk decon water in frac tank

* Off shift security

* Investigate possible UST

* Mobe light plant

* Schedule 0800-1730

e Ship decon o scwioh

OSsC w

Work Accomplished:

#C)f\%g.:\r\_‘;
e Ong Oy
e Qg oy
*‘O (\;?Q P
e Ong0vy )
e Ongas,
e Onyc oy
\QO@O(/\'{
*‘OA.?m*-;
N fa/t,,

OSC Signature;

>

AUTHORIZED PERSONNEL

1 _Response Manager _1 Clerk _4 Clean-up Technician
1_Foreman ____Operator ____Lab Technician
____ Chemist ___ Other ___ Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 < Sweeper Attachement 1 I
Vac Truck 1 / '
Skid Steer 1 {
Office Trailers 3 2
Porta Johns 3 K
7 Kw Generator 1 |
Pressure washer 1 )
Light Plants 3 2
Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5 Page 1 of 1
Daily Work Order/Report Date:12/4/12
Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard Contractor: EQM
START: Weston Subcontractor: Inland Waters of Ohio
Work Authorized: Work Accomplished:
* Begin pressure washing bidg B bk Ong, 010
* Continue pipe removal ok Ong v,
* Continue debris cleanup in Bldg A/B e Ong oty
* Source lab pack disposal b Ongorg R EQ Sest
* Update waste stream table :
* Bulk decon water in frac tank :g::: i
* Off shift security be g0y
* Investigate possible UST e Onp oivmg
* Schedule 0800-1730 _k_ gl
L Soorce v Osther \ockanQ\ ” V‘“‘-Sf < T&J\ owp (e
l*po\\ decon wade SGV‘-PLL bje @V‘PO‘V\
OSsC Slgnature %gn;ture osc W Wre-]
c_// T >
AUTHORIZED PERSONNEL
_1_Response Manager _1 Clerk _4 Clean-up Technician
1 Foreman ___ Operator ___Lab Technician
____Chemist ____Other ___Other
Equipment and Materials
item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 Sweeper Attachement 1 i
Vac Truck 1 /
Skid Steer 1 !
Office Trailers 3 i1
Porta Johns 3 =1
7 Kw Generator 1 !
Pressure washer 1 \
Light Plants 3 =2
[ Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:12/3/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue pressure washing Bldg D
* Continue pipe removal

* Continue debris cleanup in Bldg A/B
* Inventory lab pack containers - RF Q
* Update waste stream table

* Bulk decon water in frac tank

* Off shift security

* Switch out non haz box

* Check volume in frac tank

* Schedule 0800-1730

K @I W_&‘w o '\'x— .

Work Accamplished:
Orgs iy

Orpors

3 Onge iy

Onpovg
!:Ovsa")

O e

- Ovg ov—s y,

b Org 0

e Comp Lo

OSC Signature: RM re:
/-

OSC Signature: R%

OSC Signature:

e 4 ol s
AUTHORIZED PERSONNEL
_1 Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman ___ Operator ___Lab Technician
. Chemist ___Other ___ Other
Equipment and Materials
Item Qty Used Unused Iltem Qty Used Unused
Pickup Truck - EQM/IWO 4 o Sweeper Attachement 1 |
Vac Truck 1 l
Skid Steer 1 /
Office Trailers 3 3
Porta Johns 3 3
7 Kw Generator 1 ‘ {
Pressure washer 1 l
Light Plants 3 2
Amendments

RM Signature:




U.S.EPA Region 6
Daily Work Order/Report

Page 1 of 1
Date:11/30/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue pressure washing Bldg D
[* Continue pipe removal

* Continue debris cleanup in Bldg A/B
* Bulk drum liquids in frac tank

* Update waste stream table

* Bulk decon water in frac tank

* Off shift security

* Schedule 0800-1730

e F o \iz 2 gt . mondk | ok

Work Accomplished:
QIwv

igﬁ o 1O~ L

T#OWW ‘o

*—C&MO_LJJ(

e Oy

e Qvpors, = NV Hy
"~

F<Onpo- 5

éc—(',w-p\»«\l

OSC Signature:

RM/?h re:
b X

OSC Signature: RMﬂn%A
— S~

- J v e

AUTHORIZED PERSONNEL

# Ie,e,\/ £ \m.ws

OSC Signature:

1 Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman ___ Operator ____Lab Technician
____Chemist ___ Other ___Other

Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 4 Sweeper Attachement 1 | N 5t
Vac Truck 1 / S
Skid Steer 1 {
Office Trailers 3 3
Porta Johns 3 z
7 Kw Generator 1 L
Pressure washer 1 l
Light Plants 3 2

Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:11/29/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue pressure washing Bldg D

* Continue pipe removal

* Continue debris cleanup in Bldg A/B

* Review haz-cat results

* Update waste stream table

* Bulk liquid waste in frac tank /

* 24 Hr Security through weekend |1~ /7,: — 2
* Schedule 0800-1730

)

Work Accomplished:
O ngoiny

i O royoie—g

ple-Ong v

2 (w? ;
Oy

S ONgO L,

i Cowrplodt

sk OrpOr ey

OSC Signature: RM ture OSC%g%r—e’:- RM re:
AUTHORIZED PERSONNEL
_1 Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman ____Operator ____Lab Technician
___ Chemist ___ Other ___ Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 P Sweeper Attachement 1 /
Vac Truck 1 /
Skid Steer 1 !
Office Trailers 3 3
Porta Johns 2 =
7 Kw Generator 1 |
Pressure washer 1 |
Light Plants 3 S
Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:11/20/12

Site/Spill Number: C5-D3/Harris-Thomas Forge

|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:
* Continue pressure washing Bldg D

* Continue pipe removal

* Continue Mleanup in Bldg A/

* Review haz-cat results

* Update waste stream table

* 24 Hr Security through weekend

* Schedule 0800-1730

*C;l\,w up GA 9M¢;_a_£-r..r 'M\\m:‘t .

Work Acqomplished:
e Ong Ot
LS OIEN N

OSC Signature:

OSC Signature: RWatgz OSC Signature: RM Si Z(ure: é
% - : § = Ul r g g \
AUTHORIZED PERSONNEL
1 _Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman Operator ___Lab Technician
| Chemist ___ Other ___Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 4/ Sweeper Attachement 1 (
Vac Truck 1 ]
Skid Steer 1 /
Office Trailers 3 2
Porta Johns 2 )
7 Kw Generator 1 )
Pressure washer 1 |
Light Plants 22 S
Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:11/19/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

[Monitors: J. Sherrard
START: Weston

Contractor: EQM

Subcontractor: Inland Waters of Ohio

Work Authorized:
|* Continue pipe removal

* Review haz-cat results
* Demobe mini excavator

* Schedule 0800-1730

* Update waste stream table
* 24 Hr Security through weekend

* Begin pressure washing Bldg D

* Begin &8 cleanup in Bldg A (nepeis)

&=

RM ggnagre:

2 DA o =
AUTHORIZED PERSONNEL
_1_Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman __ Operator ___Lab Technician
____ Chemist ____ Other ___ Other
Equipment and Materials
fitem Qty Used Unused Item Qty Used Unused
[Pickup Truck - EQM/IWO 4 f Sweeper Attachement 1 /
Vac Truck 1 | N
|Skid Steer 1 |
|Office Trailers 3 2
Porta Johns ~ 8 N 3
7 Kw Generator 1 1
Pressure washer 1 )
Light Plants 2 Vs,
Amendments

IOSC Signature:

¥ Bledrre prolebic Wil washly - shepery footiog

RM Signature:




U.S.EPA Region 6
Daily Work Order/Report

Page 1 of 1
Date:11/16/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Begin pressure washing Bldg D

* Continue pipe removal
*Schedute-triad-rolt-of T&D-
*Review-haz-catresulis

* Demobe mini excavator

* Mobe 3rd light plant

* Update waste stream table

* Sweep parking lot

* Off shift security

* Schedule 0800-1730 .
*3\\{3 (NS \ Owé\ c‘: ‘F\L&*D S YENI N e e

%natgeé'
v S '\_ —

WOSC Signature:

Work Accomplished:
k11-19
- Oy oiny

M O/\gd«\y

P Cm»pu”t

e Qvgoiy

i CQ)MA—‘—L(
Ongouy

O Asy e ey

e Cowy ke S

OSC Signature: RM Si re:

I

AUTHORIZED PERSONNEL

_1_Response Manager _1 Clerk _4 Clean-up Technician
1 Foreman ___ Operator ___Lab Technician
| Chemist __ Other ___ Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 4 Sweeper Attachement 1 i
Vac Truck 1 I Pressure washer 1 \
Skid Steer 1 (
Office Trailers 3 g
Porta Johns 2 =)
7 Kw Generator 1 {
ATV 1 !
|Light Plants 2 =)
Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5 Page 1 of 1
Daily Work Order/Report Date:11/15/12
Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
1On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany
Monitors: J. Sherrard Contractor: EQM
[START: Weston Subcontractor: Inland Waters of Ohio
[Work Authorized: Work Accomplished:
* Begin pressure washing Bldg D - 1/- 1o
* Continue pipe removal bk g0y (Covidyord + E\A‘?EB
* Continue Bldg D pit cleanout bie Covmnplak ¢
* Mobe floor sweepings rolloff | pr(&
* Switch out non haz box (3
* Switch out scrap box *Cw u‘
* Update waste stream table e Com el
* Off shift security P Orgo iy
* Schedule triad roll off T&D 7 Drgs ey
* Schedule 0800-1730 ple g oy
thd\u.u o co fesu \’\‘S igwa‘%
= y\.?o(u\.f
¥ e oTBg R \SBesce N s Covnyo
e Mobe Lot plod- _ e Ongoins
$Skp O \ % <C\0‘c>r S LSO S e L;M,.ph,\-k
OSC Signature: RM : OSC Signature: RM gj re;
‘é,é/" ~ '53/8’/ -~ g
P I \\_‘/ “~ ’ L2 | T~
AUTHORIZED PERSONNEL
|_1_ Response Manager _1_Clerk _4 Clean-up Technician
| 1_Foreman ____Operator ____Lab Technician
____ Chemist ____Other ____Other
Equipment and Materials
litem Qty Used  Unused _Item Qy  Used Unused
Pickup Truck - EQM/IWO 4 4 Sweeper Attachement 1 [
Vac Truck 1 ' / Pressure washer 1 !
Skid Steer 1 !
Office Trailers 3 3
|Porta Johns 2 o)
7 Kw Generator 1 {
ATV 1 /
ILight Plants 2 25
‘ ‘ v Amendments
“*S"\PS‘,‘LF}“PY ~ Q((> - UOQ" 5 wﬂoces
|OSC Signature: RM Signature:




U.S.EPA Region 5 Page 1 of 1
Daily Work Order/Report Date:11/14/12

|Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105

|On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany

Monitors: J. Sherrard Contractor: EQM

START: Weston Subcontractor: Inland Waters of Ohio

Work Authorized: Work Accomplished:

* Continue general cleanup of Bidg D kOng Oviny

[* Continue pipe removal e Ongavt

* Continue cleanup of Bldg B e Oy vy

|* Begin Bldg D pit cleanout i Ongowny

[* Update waste stream table g Org o

[* Off shift security W Cg—-'\yo* ~

[* Receive Floor sweepings approval *x Conp -

[* Schedule box drop and haz box disposal < D prb,k o2 hov o~ o

|" Schedule 0800-1730 e Orso i

OSC Signature: RW OSC Signature: RWa e:

: 7. — S > —Z
U 3 Z ¥ —

AUTHORIZED PERSONNEL

|_1_ Response Manager _1_Clerk _4 Clean-up Technician

_1_Foreman ____Operator ____Lab Technician

____Chemist ___Other
Equipment and Materials

Item Qty Used Unused Item Qty Used Unused

Pickup Truck - EQM/IWO 4 s Sweeper Attachement 1 (

Vac Truck 1 [

Skid Steer 1 /

Office Trailers 3 3

Porta Johns 2 2

7 Kw Generator 1 [

ATV 1 (

Light Plants 2 1

Amendments

& Tdadadn oz lod -rjf,;k\\ crea Fall /Droée él"&-«, do nof Ji‘sﬂLur‘o <ja“a4zs4‘cs

OSC Signature:

RM Signature:




7 U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:11/13/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue general cleanup of Bidg D
* Continue cleanup of scrap

* Continue cleanup of Bldg B

* Mobe mini excavator

* Begin Bldg D pit cleanout

* Update waste stream table

* 24 Hr. security through weekend

* Schedule 0800-1730

*Pmﬁ" L Lloor = LarePing S

|OSC Signature:

=

7

Work Accomplished:
b Ong oV

e Ong o

b Ong 01y
:kch\(J\»th

e 1 /)L\ '

b Onpo1ng
5

> Oy

e Comp W5

0SC Signatgre: RM
—s —

OSC Signature:

AUTHORIZED PERSONNEL
_1 Response Manager _1_Clerk _4 Clean-up Technician
| 1 _Foreman ____Operator ___Lab Technician
____Chemist ___ Other ___Other

Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 i Sweeper Attachement 1 (
Vac Truck 1 /
Skid Steer 1 !
Office Trailers 3 3
Porta Johns 2 =
7 Kw Generator 1 \
ATV 1 )
Light Plants 2 Pe 1l
[ Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:11/8/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

|
F

Work Authorized:

* Continue general cleanup of Bldg D

* Continue cleanup of scrap

* Continue cleanup of upper courtyard (E&I)
* Generator oil change

* Update waste stream table

* Receive sample results

* Off shift security

* Schedule 0800-1730

*EM@H Tote in Lwr“ﬁﬂhe/\
e Sed op Lobo fer PEB <all

Work Accomplished:
*‘8:;0{*\3

bk Qg
i Compluke - moved bo bids B
*Qc»mph.\—n

e Ongo e

£ CQ\N\PLJ“

e OV‘ﬁ Qb\l-’\'

e Ong ooy

X Ccvvp\xl/k

OSsC Signature: %
(74 S =

OSC Si/gﬁmy
i

\\_

AUTHORIZED PERSONNEL

¥ ‘P\l’\(‘_&'\ \’_)on/k‘('S ' 6\‘ ==

|OSC Signature:

_1_Response Manager _1_Clerk _4 Clean-up Technician
_1_Foreman ____Operator ___Lab Technician
____ Chemist ____Other ___ Other
Equipment and Materials
Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 = Sweeper Attachement 1 !
Vac Truck 1 (
Skid Steer 1 {
Office Trailers 3 >
Porta Johns 2 o
7 Kw Generator 1 \
ATV 1 )
Light Plants 2 =
Amendments

'\’t‘"\so Qz-\\ \‘(T\\*“\i&?

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:11/7/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue general cleanup of Bldg D

* Continue cleanup of scrap

* Continue cleanup of upper courtyard CE +T)
* Generator oil change

* Update waste stream table

* Switchout scrap box

* Receive sample results

* Off shift security

* Schedule 0800-1860 1730

OSC Signature: RM Si nj?g/rg:i\
=L =

Work Accomplished: (
*quwﬁ DIPL Ceano e
kOv@,eﬁ«q

sk Ounsonr

* (-8 )

k On90y

* Conp

K Today by COB,

R OV\-}O Ev\-)

HC O /\7 o Lw/J

osC Siﬁaﬂf: l%/g re:

7 Vs —

AUTHORIZED PERSONNEL

_1_Response Manager _1_Clerk 7/i Clean-up Technician
| Foreman ___ Operator ___Lab Technician
| Chemist ___Other ___ Other
Equipment and Materials
ltem Qty Used Unused Item 7 Qty Used Unused
Pickup Truck - EQM/IWO 4 # Sweeper Attachement 1 {
Vac Truck 1 /
Skid Steer 1 )
Office Trailers 3 "
Porta Johns 2 o
7 Kw Generator 1 /
ATV 1 /
Light Plants 2 S

IOSC Signature:

t
£ Mnimice ol,us‘-,CD DS_PP"QT? r{n\e)ngsr\di“ -C..H&

RM Signature:




i U.S.EPA Region 5 Page 1 of 1
f Daily Work Order/Report Date:11/6/12

|Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

|Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue general cleanup of Bldg D

* Continue cleanup of scrap

* Continue cleanup of upper courtyard

* Sample waste streams

* Update waste stream table

* Asbestos Sampling

* Price and schedule generator oil change
* Switchout non haz box

* 24 Hr Security Throughout weekend

* Schedule 0800-1868 173 ©
rc:w—‘-\'u —‘-.pt 0-&\:‘-&’!"65 Ot c\.r‘riu»kg

OSC Signature: W
==l
=2

Work Accomplished: (
*OV\%O:"—/ P.‘f:. (ewabyg-
e Org 01

wO r\ﬁ)O\h\if

*Com{’_b-l*

*Ox)«;\owﬁ

PN

Tl LJ__L -7

e
o

bk
okl

0SC %gyngni_ Rw:agre:{

AUTHORIZED PERSONNEL

_1_Response Manager _1 Clerk l—/;g Clean-up Technician
| _Foreman Operator ____Lab Technician
— Chemist ____ Other ___ Other
Equipment and Materials
'ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 i Sweeper Attachement 1 l
Vac Truck 1 /
Skid Steer 1 |
Office Trailers 3 <
[Porta Johns 2 | &
|7 Kw Generator 1 {
ATV 1 |
|Light Plants 2 S
Amendments
*
losc Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:11/2/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue general cleanup of Bldg D

* Continue cleanup of scrap

* Inventory/sample waste streams

* Update waste stream table

* Asbestos teleconference

* Price and schedule generator oil change
* Begin cleanup of upper courtyard area

* Schedule 0800-1800

< {\/\OU{\;\ Q RALI G &Y baex

\
at\»\c*\f Z20A8 3agGwn N %\AQC‘

Work Accomplished:
ke Ongouy

* DI\QO =y

Lk (Oes oy

x Orgyoing

L N4

b Org oy

# Oryors

09
:Ca«—-f’u‘

*SCN\' e A\f\)v\‘\ Sc‘m()\&\\ SJQO\:Q‘S *< . P(_J-k
|OSC Signature: Rl\%gé( OSC Signature: %nat! li
/% - ~\__
yﬂ 4 —~——

= il

AUTHORIZED PERSONNEL

|

OSC Signature:

[_1_Response Manager _1_Clerk _5 Clean-up Technician
_Foreman ____Operator ___Lab Technician
____ Chemist ____Other ___ Other
Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
|Pickup Truck - EQM/IWO 4 o Sweeper Attachement 1 [
Vac Truck 1 ' /
Skid Steer 1 |
[Office Trailers 3 3
Porta Johns 2 -
7 Kw Generator 1 |
ATV 1 |
|Light Plants 2 ol
3 Amendments

¥ Sien e onde o\)#o@ \/\,0'\‘ Zona, Werlk - cams - 2oek oo w{ COVAS

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:11/1/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Continue general cleanup of Bidg D
* Continue cleanup of scrap

* Inventory/sample waste streams

* Update waste stream table

* Schedule 02@0-1800

% Beowm s vpperts

% Soud LI\

« Mator Her Sox

*CMQ\‘,M Aﬂ;\:ts\-ms wud_,&; w\_\
.}egcw-,ah, \%—-:»'1 Ser -
i Clucde hes on genarabor - O Clunge

pd Tt -

Work Accomplished:
i Ongorng
e O~g0i~
% O/\?e&ﬂ

OSC Signature:

P ol =

AUTHORIZED PERSONNEL

|_1_Response Manager _1 Clerk _5 Clean-up Technician
‘;__ Foreman Operator ___Lab Technician
|___ Chemist ___ Other ___Other
Equipment and Materials
litem , Qty Used Unused Item Qty Used Unused
|Pickup Truck - EQM/IWO 4 i Vac Truck 1 [
|Fork Fruek- e Sweeper Attachement 1 \
Skid Steer 1 !
Office Trailers 3 4
Porta Johns 2 >
7 Kw Generator 1 /
ATV 1 \
Light Plants 2 2
. Amendments
(% Ovesband Hezocchs
[OSC Signature: RM Signature:




U.S.EPA Region § Page 1 of 1
Daily Work Order/Report Date:10/31/12

Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105
On-Scene Coordinator: Steve Renninger

Response Manager: Steve Letany

Monitors: J. Sherrard
ISTART: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

* Mobe man lift

* Set up lab

|getbgl—

|Work Authorized:

* Schedule 0%00-1800

* Continue general cleanup of Bldg D
j* Continue cleanup of scrap
|* Inventory/sample waste streams
|* Mebe-Non haz box - widchewt
I* Switchout scrap box

[* DP&L transformer removal
* Update waste stream table

Work Accomplished:
*0'\8 0:\’3

i Ongom

A Doy
*C»NP\-‘J“(

% Ongov—

% Depoo

x Comp\en

% O ryoq

— 7 ¢

|OSC Sigpature: RM = OSC Signature: RM Bign :
Sy~ g Sgpere Mupes
2 —J

AUTHORIZED PERSONNEL

OSC Signature:

|_1_ Response Manager _1 Clerk _5 Clean-up Technician
._ Foreman ____Operator ___Lab Technician

[___ Chemist ___ Other ___ Other

I

| Equipment and Materials

Item Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 4 o Vac Truck 1 I
Fork Truck 1 ’ / Sweeper Attachement 1 /
Skid Steer 1 /

Office Trailers 3 3

Porta Johns 2 J

7 Kw Generator 1 ]

ATV 1 |

Light Plants 2 o)

[ Amendments

*"V’Nt\os\r_s ¢/@.¢_wa M(L_ P M—/"(‘ﬂuﬁ

RM Signature:




U.S.EPA Region §
Daily Work Order/Report

Page 1 of 1
Date:10/30/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
|On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

| Work Authorized:

* DP&L Transformer Removal

|* Inventory/sample waste streams
* Mobe non haz box

" : g 4

* Continue general cleanup of Bldg D
l* Mobe hand wash station

* Update waste stream table

* Setup lab

* Continue cleanup of scrap

[* Schedule 0730-1800

[ Asbedos saplin

S =

Work Accomplished:

U Orgoiny

kOngor—

pOnsoiy

4 o woh-&"- (NG we
TkDa.g o;v)
kO«-; 0wy
& Ov\%o\wj\

XD PRI

& Comp U

LeJ un\"\ Ve »-:wu-‘\'u\

OSC %g;;at/ure: RM atyfe:
A s e

AUTHORIZED PERSONNEL

[_1_ Response Manager _1_Clerk _1 Clean-up Technician
[___ Foreman _1 Operator ___Lab Technician
[__ Chemist ____Other ___Other

| Equipment and Materials

\

Item Qty Used Unused Item Qty Used Unused
|Pickup Truck - EQM/IWO 4 v Vac Truck 1 (
Fork Truck 1 i i Sweeper Attachement 1 ¢

|Skid Steer 1 |

Office Trailers 3 e

Porta Johns 2 )

7 Kw Generator 1 (

ATV 1 \

Light Plants 2 o

B Amendments

lighd clerds

OSC Signature:

Sall, « CO manihors -8 IS ppm inp bk conla s

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:10/29/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator. Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Mobe Vac Truck

* Mobe 6,500 gal Bakertarmke T Vot

* Mobe crew and equipment

* Inventory/sample waste streams shese st n
* Mobe non haz box

* Locate monitoring well

* Begin general cleanup of site /B\d&g © +reshien.
* Mobe hand wash station

* Develop waste stream table

* Setup lab

[* Begin cleanup of scrap

* Schedule 0730-1800

Work Accomplished:
i Complde
%C&»«p\—'—&’t

¥ Orao N

KT asdoyy
*OMOL‘U—( - M’.q
x Oﬁyon.w-)

i Onsg e

% Ongouny

e Ding ooy

x Oryoin
st'@v\yu;j'

0OSC gnature:

0OSC Si,g‘%?/tijy
/ [4

4

AUTHORIZED PERSONNEL

_1_Response Manager _1_Clerk _1 Clean-up Technician
____Foreman _1 Operator ____Lab Technician
____Chemist __ Other __ Other

Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO [ 4 § 3 4 Yae Ve e S \ (
Fork Truck 1 | =TTy L. L ( NN
Skid Steer 1 | )
Office Trailers 3 2
Porta Johns 2 o)
7 Kw Generator 1 !
ATV 1 [
Light Plants 2 2

Amendments
OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:10/26/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Asbestos Inspection

* Mobe Vac Truck

* Mobe 6,500 gal Baker tank

* Mobe crew and equipment

* Inventory/sample waste streams /steg¢ . SRS
* Mobe non haz box

* Locate monitoring well / VST <

* lnstell-soeuri-eamers-

* Begin general cleanup of site
* Mobe hand wash station
* Mobe scrap box

* Develop waste stream table oot
* Finalize contingency plan ¥ Camersiu Pl
Xxhes ©230- 1700

OSC %n?a/(t’l&

Work Accomplished:
,kCcfs.{) - S‘-’W'P‘ Ao
b ondos

\0-3©

>k C»-P\-L\
X ON)Q-;—\

]

OSC Signature:
7, J

xSed-op lob . .
e

AUTHORIZED PERSONNEL

OSC Signature:

| 1_Response Manager _1_Clerk _1 Clean-up Technician
____Foreman _1 Operator ___Lab Technician
| Chemist ____Other ____Other
Equipment and Materials
ltem Qty Used Unused Item Qty Used Unused
Pickup Truck - EQM/IWO 3 K
Fork Truck 1 !
Skid Steer 1 |
Office Trailers 3 3
Porta Johns 2 =
7 Kw Generator 1 |
iv\ le ( |
et 20 e 3 )
Amendments

RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:10/25/12

Site/Spill Number: C5-D3/Harris-Thomas Forge Contract No/Task Order No: EO-S5-08-02/0105

On-Scene Coordinator: Steve Renninger Response Manager: Steve Letany

Monitors: J. Sherrard Contractor: EQM

START: Weston Subcontractor: Inland Waters of Ohio

Work Authorized: Work Accomplished:

* Asbestos Inspection &) "GO vy

* Mobe Vac Truck xOry0.

* Mobe 6,500 gal Baker tank O rq0—

* Mobe crew and equipment 0

* Inventory/sample ‘anelesmers-and waste streams n O'\‘io“'j

* Source and mobe non haz box e Ongorm

* Water hookup " Co«»P

* Locate monitoring well O weuor

* Cover F:?e/ tc ‘:P Dd

* Install sgcurity camera 4 Conp Wb

* DP&L transformer removal & O ~polin

* Beg{? ge\neral cleanup of site © WS T 5\}_ - 07‘,& 4 Owyo B

e el A
Cimd\ wop S fo. f&»[Om x © weliz (w& Plo~ *Onzvov-) e
OSC S}_natu e RM/Signature: OSC Signature: RM Bignatlre,;
ﬂVZ/ A z :,2/"_/ / _
=% = ,

AUTHORIZED PERSONNEL

_1_Response Manager _1_Clerk _1 Clean-up Technician

____ Foreman _1 Operator ____Lab Technician

__ Chemist ___ Other ___ Other
Equipment and Materials

ltem Qty Used Unused Item Qty Used Unused

Pickup Truck - EQM/IWO 3 Z

Fork Truck 1 T

Skid Steer 1 \

Office Trailers 3 3

Porta Johns 2 A

7 Kw Generator 1 \

(V\ u] Q ) ,

Amendments

OSC Signature: RM Signature:




U.S.EPA Region 5
Daily Work Order/Report

Page 1 of 1
Date:10/19-28/12

Site/Spill Number: C5-D3/Harris-Thomas Forge
On-Scene Coordinator: Steve Renninger

Contract No/Task Order No: EO-S5-08-02/0105
Response Manager: Steve Letany

Monitors: J. Sherrard
START: Weston

Contractor: EQM
Subcontractor: Inland Waters of Ohio

Work Authorized:

* Mobe equipment/move jersey barriers
* Mobe Generator and secure

* Mobe Trailers and hookup

* Initiate site security

* Mobe Porta Johns (2)

* Post EPA signs

* Asbestos Inspection

* Mobe Vac Truck and pressure washer
* Mobe 6,500 gal Baker tank

* Mobe crew and equipment

* Inventory/sample transformers and waste streams
* Source and mobe non haz box

* Water hookup

* Locate monitoring well

Work Accomplished:
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OSC Signature: RM i ure:
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OSC Sign/aéﬁ
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AUTHORIZED PERSONNEL

OSC Signature:

1 Response Manager 1 Clerk _1 Clean-up Technician
| Foreman _1 Operator ____Lab Technician
___ Chemist ____Other ___Other
Equipment and Materials
ltem Qty Used Unused ltem Qty Used Unused
Pif:kup Truck - EQM/IWO |3 & <
b v \ |
GO\A C c‘-.ﬁ_ \ I’
bl o {ﬁ“& \\L/’a 3 5
"“ [« \’ZL -Y-&a L\Js 9 (‘9
7 Ku—‘a C":m,\.vuk'\)\/ l !
Amendments

RM Signature:






